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July 28, 2011
Public Works & Matters

Memo to Board Members

Dear Board Members, 1 would like to take this opportunity to update
you regarding some of the activities that have taken place within the
Public Works Department over the last month.

Fees Collected

(See Attachment 1)

Public Works Progress Report

(See Attachment 3)

Employee of the Month for July

The City Services Going the Extra Mile Employee of the Month
selection for July 2011 was Rob Lambert. Rob is employed with the
City of Westfield Public Works Department in the Instrumentation
and Control Division as the 1&C Supervisor. .

Please join me in congratulating Rob Lambert on this significant
achievement.
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ATTACHMENT #3

WESTFIELD BOARD OF PUBLIC WORKS MEETING

Westfield Public Works Executive Summary Progress Report

1. Village Park TIF Projects

- East Access Road - This project was bid on April 4, 2010, the Public Works
Department awarded the bid to E&B Paving on September 30, 2010. Right-of-
Way acquisition for the East Access Road is complete for the proposed road that
will run behind Marsh and Wal-Mart to connect Greyhound Pass to 151st Street.

E&B Paving paved 151st Street in two locations last Fall. Over the winter the
utilities were relocated in preparation for full construction during the summer of
2011. During the Spring of 2011, the storm sewer was installed, water and
other utilities were switched over, and road construction started on the North
end of the project. On July 11, 2011 the north half of the round-a-bout (RAB)
and 151st Street were complete and traffic was switched onto the new pavement.
As of July 11th; 2011, the North Access Drive was closed at 151st Street, so
deliveries for the Village Park Plaza are gaining access from the South,
Greyhound Pass. Also, as of July 11th, 2011 the North half of the East Access
Road, now known as Cool Creek Park Road, is being constructed. The North half
or phase 2 is completed and the South half or Phase 3 is currently under
construction. Final Completion is scheduled for November 1, 2011.

- South Union to Western Way Drive (Westfield Blvd.) - The design of this project
was delayed because INDOT and Target have not come to an agreement on the
R/W acquisition of the Target property. The City is currently looking at other
options associated with the connection of 156th Street to South Union and has
accepted RFP from 3 Engineering Firms to look into the design of South Union
from US31 to 156t Street. From this RFP a firm has been selected.
Additionally, the City of Westfield will be applying for a Tiger 3 Grant
opportunity which needs to be submitted by October 30th.

2. Eastside TIF Projects — 161st Street and Carey Road. The design and engineering
work on the 161st Street and Carey Road Round-a-bout project is complete, with
R/W acquisition and utility coordination beginning in 2012. At this time, it
appears that this project will likely be scheduled for utility relocations in late
2012 with construction in early 2013.

3. Downtown Thoroughfare Plan. Work included investigation of road network
improvements that would support the planned INDOT improvements to US 31
and SR 32, as well as downtown redevelopment envisioned by the Grand
Junction Task Force. Concepts have been developed for possible road network
improvements in downtown and along the west side of US 31. The 80% planning
grant was approved and the Notice to Proceed was issued from the Indianapolis
MPO to support traffic plan development. A presentation of the project was
presented to INDOT on February 8th, 2011. INDOT reviewed the plan for possible




inclusion with the US 31 Major Moves Freeway Project and presented preliminary
inclusion of a portion of this project on May 10, 2011.

4, Westside Interceptor. This project is complete.

S. Beechwood Storm Sewer Project. The Beechwood Storm Sewer project is in the
final design phases. The field survey, utility investigation, and engineering have
been completed. VSE Engineering has finalized plans and prepared easement
documentation and were sent to residents on July 29, 2011 This project is now
shelf ready and ready to move forward in 2012.

6. Block Grant. The City of Westfield applied for the 2010 Block Grant that will
consist of some drainage improvements and sidewalk connections along East
Street between the Silver Lakes and Sleepy Hollow Subdivisions. The Public
Works Department bid this project out in July of 2011 and held a bid opening on
July 26th, 2011. Bids were presented to the BPW&S on July 28th. The Noblesville
Housing Authority has cleared the Historical Review and will be voting on
accepting the bid at the September 12th Meeting.

7. 2011 Resurfacing and Maintenance Improvement Project. The list of projects
based on various factors has been narrowed down and it has been determined
that this year’s Project will be broken down into 3 contracts. The first contract
will mainly consist of Resurfacing with Contract 2 consisting of Maintenance.
Contract 3 will consist of the Block Grant (above, item 36). Contract 1 was bid
on June 24th. Contract 3 has been revised to mostly consist of various quotes to
perform road maintenance.

Following is a list of Projects included in the 2011 Resurfacing Program
South Union from Springs Valley Drive to South Street (Complete)
David Brown between US 31 to South Union (95% Complete)

169th Street between US31 to Oak Ridge Road (95% Complete)
Carey Road widening between 146t Street and 151st Street

East Street between 186th Street to 191st Street (Complete)

191st Street between East Street to US 31(Complete)

191st Street in front of Lord of Life Christian Church (Complete)
196th Street between US31 to the Verizon Complex east access drive
(Complete)

Grassy Branch Road between 196th Street to 203rd Street (Complete)
Bridlewood — various concrete road repairs. (Under Construction)

VVVVVVYVYY
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Additionally, the Public Works Departments Street Division is conducting
hot asphalt road patching on all thoroughfare roads within in the city
limits.

8. Towne Road Bridge Replacement over the John Edwards Drain. The Public Works
Engineering Division will be drafting an RFP for the design of a bridge for Towne
Road. This bridge which was listed in the top 8 for replacement according to the
City of Westfield Small Structure Inventory List is complete. Engineering will
begin in late 2012 with proposed construction of this bridge proposed for 2013
depending on funding.




9. Natalie Wheeler Trail. Is substantially complete, with just punch list items
remaining. This project included the installation of the Multi-use path
connecting the Grand Junction and the Natalie Wheeler Trail and repaving South
Union Street.

10. Grand Park. The Public Works Engineering and Development/Construction
Divisions are providing technical input into the planning and design of the Grand
Park Sports Complex. The Public Works Department is participating in the
Design and Financial analysis meetings associated with this project.

11. Grand Junction. The Public Works Department continues to be the lead on the
proposed Regional Detention Plan associated with the Anna Kendall (Cool Creek)
Regulated Drain. The Public Works Department also has provided technical
input in regards to the downtown thoroughfare plan, utility development, and
trail development.

12. Public Safety Training Facility/ Public Works Horseshoe Water Utilities Property.
The Public Works department continues to be the lead for the development of
this property and project, along with the well field expansion on this property.

13. Horseshoe Well Development. Currently Well #14 has been installed along with
the associated valve vault. This well should be active at the beginning of the
week of August 1 and will supply Indianapolis Water Company, through contract,
over 2 MGD. Well #15 will begin to be drilled during the week of August 1, 2011
and will be active by the week of September 5th, 2011. It is projected that Well
#15 will produce over another 2MGD of water.

14. Oakridge Road and 161st Street Round-a-bout. The Public Works Department
applied for CMAQ funds for an RAB at this intersection and these funds were
approved at the August of 2011 by the MPO. At this time this funding is for
construction only with the cost of design, R/W and utility acquisition by the City.
The Public Works Department has also applied for additional funds for the cost
of design, R/W and utility acquisition and these funds were also approved at the
August MPO. Design will begin either late 2011 or early 2012. Currently the
Public Works Department has a RFP out for the Design of this project.

15. CMAQ Funds Applications. The Public Works Department also applied for four
other intersections for CMAQ funds for the construction of RAB’s. The four
intersections under consideration are 156t and Springmill, 161st Street and
South Union, 156th Street and Oak Ridge Road, and 169t Street and Springmill
Road. At the August MPO Policy Meeting the MPO members voted to approve the
156t Street and Springmill Road RAB for funding for construction and
construction inspection.

16. Monon Trail TE Grant Funds. The City has officially been awarded TE funds for three
projects. They are as follows:

Des. No. Location Amount

0900029 SR 32 to 216" St. $846,000 (federal)/$211,500(local)
1173079 SR 32 to 191% St. $1,096,667 (federal)/$822,583(local)
1173193 191% to 216™ $1,000,000 (federal)/($1.4M (local)




A TIP amendment request was submitted and approved by the MPO which placed both the
09 and the 11 project into the TIP with the 09 labeled strictly for Design, Survey and R/W
and the 11 labeled for construction and construction inspection. Currently, there is a RFP

out for the Design and R/W acquisition for the Monon Trail. North of SR32 to the Monon
Trails Elementary School.




